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The project has completed its overall design-phase and the contractor is ready 
to transition into the design detailing and prototyping stage. 

 
The system design has been completed, and the following module electro-
mechanical designs are complete: drive-module (deploy and traction), 
steering-module (pitch and roll; heavy- and light-duty), battery-module (power-
system), camera-module (Imaging, computing and wireless communication), 
sonde-module (pipe-locating), MFL camera-module (viewing MFL in tight 
spaces) and the MFL mini steering module (needed for mitered bends). 
 
Automatika is ready and awaiting word from the funders as to the exact date 
for a final design review to allow the sponsors to view more detail on the 
mechanics, electronics and software of the final TIGRE design, prior to 
proceeding into the fabrication, assembly, integration, testing and acceptance 
demonstration stage of the program. 

 
Automatika will continue to interact with the Sensor Provider, focus shifting 
from sensor design review to the control interface between platform and 
sensor, especially as they relate to power-bus tap-in design, CAN-
communications isolation-circuitry as well as messaging and protocols.   
 
Automatika has provided preliminary launching/retrieval related design 
analyses, and identified a specific supplier and received quotations for various 
fittings and valves that would allow for a reasonable launching procedure. The 
final selection of the type of launcher design-concept has yet to be made, with 
the actual implementation proposed to the funders for funding in a separate 
phase. 
 
NYSEARCH is continuing managing the overall effort and in particular the 
interaction between Automatika and the sensor provider.  The 
commercialization effort is progressing. 
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